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ESTIMATE RUN 10/17/2006

ESTIMATE SUMMARY 13:24:29
CONTID: C15634 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15634-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 22.0 DAYS TIME ALLOW: 35 WORK DAYS
FY 06 Bridge Maintenance PERCENT TIME: 62.86 ORIG TIME ALLOW: 35 WORK DAYS
PROJECT NO: BR R400-203
FY 06 BRIDGE MAINTENANCE
NAME OF ROAD: 34,85,144,287,385,125,176
PROJECT COUNTIES: MORGAN LOGAN
SEDGWICK OTHERS
CONTRACTOR:
TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 10/06/2006 DATE TIME STARTED 08/27/2006
P.0. BOX 505 DATE LET 07/20/2006 DATE WORK BEGAN
DATE AWARDED 08/07/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/18/2006 DATE ACCEPTED
SWINK CcO 81077 719-384-5956 DATE NOTICE TO PROCEED 08/27/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 245,355.00 PARTICIPATING S 170,300.00 $ 170,300.00
AWARD PROJECT AMT:  § 232,132.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 69.41% TOTAL EARNINGS 170,300.00 170,300.00
FUNDS AVAILABLE: $ 75,055.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 170,300.00 170,300.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,481.99 -3,481.99
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 166,818.01 166,818.01
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 166,818.01 166,818.01
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 166,818.01

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15634-BID ESTIMATE RUN 10/17/2006
PROJECT: BR R400-203 ESTIMATE NO: 0001 13:24:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 626-00000 MOBILIZATION 1.000 0.000
LS 1.000 9,000.00
9,000.00000 1.000 9,000.00
0010 630-00000 *FLAGGING 1,000.000 0.000
HOUR 421.500 7,587.00
18.00000 421.500 7,587.00
0015 630-00007 *TRAFFIC CONTROL INSPECTION 15.000 0.000
DAY 0.000 0.00
50.00000 0.000 0.00
0020 630-00012 *TRAFFIC CONTROL MANAGEMENT 35.000 0.000
DAY 21.000 9,030.00
430.00000 21.000 9,030.00
0025 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 0.000
EACH 2.000 100.00
50.00000 2.000 100.00
0030 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 70.000 0.000
EACH 30.000 2,250.00
75.00000 30.000 2,250.00
0035 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 22.000 0.000
EACH 11.000 1,320.00
120.00000 11.000 1,320.00
0040 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 0.000
TYPE)
EACH 1.000 125.00
125.00000 1.000 125.00
0045 630-80360 *DRUM CHANNELIZING DEVICE 100.000 0.000
EACH 50.000 600.00
12.00000 50.000 600.00
0050 630-80380 *TRAFFIC CONE 200.000 0.000
EACH 100.000 125.00
1.25000 100.000 125.00
0055 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 0.000
(TEMPORARY)
EACH 1.000 18,000.00

18,000.00000 1.000 18,000.00
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PCN: 15634-BID ESTIMATE RUN 10/17/2006
PROJECT: BR R400-203 ESTIMATE NO: 0001 13:24:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 700-70010 F/A MINOR CONTRACT REVISIONS 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0065 700-70022 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0070 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0075 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0085 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 300.00
300.00000 1.000 300.00
CAT 0200 CURRENT AMT $ 101,540.00 $ 48,437.00 8 48,437.00
CAT NO0300 STRUCTURES
0080 518-01002 BRIDGE EXPANSION DEVICE (0-2 INCH) 1,467.500 0.000
LF 1,243.500 121,863.00
98.00000 1,243.500 121,863.00
CAT 0300 CURRENT AMT $ 143,815.00 $ 121,863.00% 121,863.00
PROJECT TOTAL CURRENT AMT $ 245,355.00 $ 170,300.00 S 170,300.00



